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Santa Ana, California 92709-5001

Dear Mr. Joyce:

REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT

(FFA) SCHEDULE, OPERABLE UNITS (OU) 1, SITE 18, AND OU-2A, SITE 24
(GROUNDWATER), MARINE CORPS AIR STATION (MCAS) El TORO

This is to confirm that the Department of Toxic Substances Control (DTSC) has
received your letter dated September 30, 1997 in which you have requested that DTSC
approve extensions of six deadlines set forth in Appendix A of the FFA for
MCAS E1 Toro. Your letter also included a proposed revision of FFA Appendix A as
Enclosure #1. It is my understanding that the rationale for the extensions are based upon
the fact that an agreement has not been reached between Department of Navy (DON) and
Orange County Water District regarding a joint multi-purpose groundwater project.
Therefore, you have advised us that the extensions of the project completion deadlines are
necessary to support these ongoing negotiations.

The specific deadlines for which you have requested extensions are:

1) OU-1, Site 18 Draft Final Interim Action Feasibility Study - 2-month
extension.

2) OU-1, Site 18 Re-Draft Proposed Plan (PP) - 5-month extension.
3) OU-1, Site 18 Draft Interim Record of Decision (ROD) - 9-month

extension.

4) OU-2A, Site 24 Draft Final Feasibility Study - 2-month extension.
5) OU-2A, Site 24 Draft PP - 5-month extension.
6) OU-2A, Site 24 Draft ROD - 9-month extension.

We agree with your recommendation that the BRAC Cleanup Team members
should meet to discuss the proposed new schedule, and we acknowledge that DON has
granted an extension to the regulatory agencies to allow for more than the seven-day
response time prescribed in the FFA to address this request. We look forward to
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meeting you to discuss the proposed new FFA schedule. DTSC will make a decision on
your extension request after the meeting. Please contact Mr. Tayseer Mahmoud at
(562) 590-4891 to schedule the meeting, or to discuss any questions or comments you
mayhaveaboutthismatter.

_J0/_c_an_ ra, Chief
// Southern Californ!a Operations

Office of Mil itary Facilities

cc: Mr. Glenn Kistner, SFD-8-2
Remedial Project Manager
U. S. Environmental Protection Agency ".
Region IX
Federal Facilities Cleanup Office
75 Hawthorne Street

San Francisco, California 94105-3901

Mr. Lawrence Vitale

Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Roy Herndon
Orange County Water District
10500 Ellis Avenue
P.O. Box 8300

Fountain Valley, California 92728-8300

Mr. Gregory F. Hurley, Esq.
Brown, Pistone, Hurley & Van Vlear
8001 Irvine Center Drive, Suite 900
Irvine, California 92618-2921
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cc: Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 1831.AP

1220 Pacific Highway
SanDiego,California92132-5187
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